

# Daily Site Report

Date: 2026-10-23

Villa 14 – Fit-out

Compiled from site WhatsApp entries

Manpower

12

Activities

3

Open issues

2

Photos

2

## 1. Weather

| Conditions | Temp (°C) | Wind  |
|------------|-----------|-------|
| Sunny      | 33        | Light |

## 2. Manpower

| Trade          | Company    | Count |
|----------------|------------|-------|
| Gypsum workers | Al Noor    | 6     |
| Electricians   | Bright MEP | 4     |
| Painters       | –          | 2     |

## 3. Activities & Progress

| Area      | Activity               | Progress | Status                           |
|-----------|------------------------|----------|----------------------------------|
| Majlis    | Majlis ceiling framing | –        | Done                             |
| Majlis    | Gypsum boarding        | 40%      | Started; about 40% complete      |
| Bedroom 2 | First fix electrical   | –        | Complete; waiting for inspection |

## 4. Materials & Equipment

| Item          | Note                                               |
|---------------|----------------------------------------------------|
| Gypsum boards | Delivery of 50 gypsum boards arrived at 10:00 a.m. |

## 5. Issues, Delays & RFIs

| Description                                                                                                                  | Owner      | Due |
|------------------------------------------------------------------------------------------------------------------------------|------------|-----|
| AC ducting drawings for the kitchen still pending from the consultant; ceiling in kitchen is on hold pending these drawings. | Consultant | –   |
| Bedroom 2 electrical first fix awaiting inspection.                                                                          | –          | –   |

## 6. Health, Safety & Environment

|              |                                                                  |
|--------------|------------------------------------------------------------------|
| Toolbox talk | Working at height, held this morning                             |
| Incidents    | <ul style="list-style-type: none"><li>None (as stated)</li></ul> |
| Observations | <i>Not reported</i>                                              |

## 7. Photo Log

| Time  | Caption                   |
|-------|---------------------------|
| 15:02 | Majlis ceiling framing    |
| 15:02 | Delivery of gypsum boards |

## 8. Plan for Tomorrow

- Continue gypsum boarding in the majlis.
- Start painting in the first bedroom.

## 9. Not Reported Today

*Not reported*

## ملخص باللغة العربية

تم خلال اليوم إنجاز هيكل السقف المعلق في المجلس وبدء تركيب ألواح الجبس بنسبة إنجاز تقارب 40%. كما اكتمل التمديد الكهربائي للمرحلة الأولى في غرفة النوم الثانية وهو بانتظار التفتيش، ووصلت 50 لوحة جبس. يتعلق البند المعلق بانتظار مخططات تمديدات التكييف للمطبخ من الاستشاري، ويُستأنف العمل غداً في تركيب الجبس بالمجلس وبدء الدهان في غرفة النوم الأولى.

## Photos



15:02 Majlis ceiling framing



15:02 Delivery of gypsum boards